

**SECRET**  
(When Filled In)

|   |       |  |                           |
|---|-------|--|---------------------------|
| <b>Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010032-2</b><br><b>CONTRACT INSPECTION REPORT</b>  |       | CONTRACT NO.<br><b>BB 425</b>  | TASK NO.<br><b>4</b>      |
| TO:<br><br><b>ENGINEERING SECTION/CB/PD/OL</b>  |       | DATE<br><b>28 April 1964</b><br><hr/> INSPECTION REPORT NO. (If final, so state)<br><b>6</b><br><hr/> ESTIMATED COMPLETION DATE  |                           |
| NAME OF CONTRACTOR<br><br><b>ITEK Corporation</b>   |       |  |                           |
| TYPE OF COMMODITY OR SERVICE<br><br><b>Image Enhancement Viewer</b>   |       |  |                           |
| THE CONTRACTOR IS ON SCHEDULE<br><input type="checkbox"/> YES <input checked="" type="checkbox"/> NO  |       | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. |                           |
| PER CENT OF WORK COMPLETED _____  |       |  |                           |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)  |       |  |                           |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)  |       |  |                           |
| OVERALL PERFORMANCE OF CONTRACTOR   |       |  |                           |
| 1. <input type="checkbox"/> OUTSTANDING                      3. <input type="checkbox"/> EXCELLENT                      5. <input checked="" type="checkbox"/> ACCEPTABLE                      7. <input type="checkbox"/> UNSATISFACTORY<br>2. <input type="checkbox"/> SUPERIOR                              4. <input type="checkbox"/> HIGHLY SATISFACTORY                      6. <input type="checkbox"/> BARELY ADEQUATE |       |  |                           |
| IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.  |       |  |                           |
| RECOMMENDED ACTION  |       |  |                           |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE<br><br><input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)  |       |  |                           |
| IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:  |       |  |                           |
| ITEM  | REC'D | DOES NOT APPLY   | ITEM                      |
| PROTOTYPES  |       |  | MANUALS                   |
| DRAWINGS AND SPECIFICATIONS   |       |  | FINAL REPORT              |
| PRODUCTION AND/OR OTHER END ITEMS   |       |  | SPECIAL TOOLING           |
|   |       |  | OTHER GOVERNMENT PROPERTY |
| DATE OF LAST CONTACT WITH CONTRACTOR<br><b>13 January 1964</b>  |       |  |                           |
| SIGNATURE OF INSPECTOR<br><br><div style="background-color: black; width: 150px; height: 30px; margin: 0 auto;"></div>  |       | DIVISION<br><br><b>25X1A</b>   |                           |
| INSPECTOR'S EXTENSION<br><br><div style="background-color: black; width: 150px; height: 30px; margin: 0 auto;"></div>   |       | SIGNATURE<br><br><div style="background-color: black; width: 150px; height: 30px; margin: 0 auto;"></div>  |                           |

**Approved For Release 2000/05/10 : CIA-RDP78B04747A003100010032-2**

Final report is not complete but the last portion is due in the near future. Some questions have been raised concerning the applicability of the final study results to the intended use of the instrument. A meeting with [REDACTED] of ITEK and his personnel will clarify this situation. This meeting is due the last week in April.

STATOTHR